

CITY COUNCIL
Special Meeting
Sunbury PA 17801
July 13, 2021
9:00am

An emergency special session of the Council of the City of Sunbury was held to approve the change order request for City Paving Project. The Meeting was called to order with Honorable Mayor Kurt Karlovich presiding.

Richard Reichner, Director of Account and Finance
James R. Eister, Director of Parks, Recreation and Public Buildings
Josh Brosious, Director of Public Works

Other City Officials,

Derrick Backer, City Administrator
Jolinn Barner, City Clerk

Visitors Present: 0

Councilman Eister motioned to accept the change order presented to the city for the City Paving Project. Second- Brosious. Unanimous. (see attached).

With nothing further to discuss, the meeting was adjourned at 9:06am.

Respectfully submitted,

Jolinn Barner, City Clerk

Change Order

No. 1

Date of Issuance: July 13, 2021

Effective Date: July 13, 2021

Project: City of Sunbury Parking Lot	Owner: City of Sunbury	Owner's Contract No.:
Contract: Paving		Date of Contract:
Contractor: New Enterprise Stone & Lime, Inc.		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Add alternate # 5 County Parking Lot to contract

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ 97,397.00	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (days or date): 60 Ready for final payment (days or date): 60
Increase from previously approved Change Orders No. _____ to No. _____: \$ N/A	Increase from previously approved Change Orders No. _____ to No. _____: N/A Substantial completion (days): Ready for final payment (days):
Contract Price prior to this Change Order: \$ 97,397.00	Contract Times prior to this Change Order: Substantial completion (days or date): 60 Ready for final payment (days or date): 60
Increase of this Change Order: \$ 7,572.00	Unchanged this Change Order: Substantial completion (days or date): 0 Ready for final payment (days or date): 0
Contract Price incorporating this Change Order: \$104,969.00	Contract Times with all approved Change Orders: Substantial completion (days or date): 60 Ready for final payment (days or date): 60

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 7/13/21

ACCEPTED:
By: [Signature]
Owner (Authorized Signature)
Date: 07/14/2021

ACCEPTED:
By: Michael A Pennycoff
Contractor (Authorized Signature)
Date: 07/13/2021